

Sprint 1 Plan

1. Project Setup

Before any coding starts, the repo needs some basics in place, in this order:

1. GitHub repo created
2. README — project description and setup instructions
3. Project description — what we're building and why
4. Tech stack — list of frameworks/tools we're using (e.g. FastAPI, React)
5. Team & roles — who's on the team and what they're responsible for
6. AI logs folder — one file per person to track AI-assisted work
7. Meeting notes file — running log of what we discussed and decided

2. Workflow & Branching

We're using GitHub Flow:

- `main` is always in a working state
- Everyone branches off `main` for their feature (e.g. `feature/registration`, `feature/login`)
- Every PR needs at least 1 approval before merging
- Reviewer checklist:
 - Does it actually do what the issue asked for?
 - Is the code reasonably clean (not messy)?
 - Does it break anything else?

Definition of Ready — a story is ready to work on when it has:

- Acceptance criteria
- Tasks broken out
- Someone assigned

Definition of Done — a story is done when it's:

- Merged into `main`
- Tested
- Issue closed

3. Risks

Risk	Mitigation
Team doesn't know FastAPI/React well — could slow things down	Budget extra time for learning; pair people up
Work might not be spread evenly across the team	Track via GitHub issues/labels
Scope creep — trying to add too much and not finishing	Stick strictly to the 2 required features for this sprint

Merge conflicts

Commit small and often

4. Effort Estimation

We're using story points on a Fibonacci scale (1, 2, 3, 5, 8), sized together as a team.

- 1 point — trivial (e.g. a static page)
- 5 points — large, touches multiple layers (e.g. auth — DB + API + UI)

All 15 user stories will be sized as a team once they're written.

5. Team Capacity

- Team size: 6 people
- Availability: ~4 hours/week per person
- Sprint length: 2 weeks

Total capacity: 6 people × 4 hrs/week × 2 weeks = 48 person-hours

- ~20% reserved for ramp-up on the new stack (FastAPI/React): ~10 hours
- Remaining ~38 hours goes toward the 2 required features + documentation

6. User Stories

- Minimum of 15 user stories, tracked as GitHub issues with tasks assigned to individuals
- 10 stories generated with AI assistance
- 5+ stories written by the team ourselves, and kept clearly separate/labeled from the AI-assisted ones

7. Sprint Demo

By the end of the sprint, we need to demo 2 working features:

- User registration
- User login