Contribution Log - Sprint 2

SOEN 341 Software Process | CareerConnect | Fall 2026

Team member	Sayf [add surname]
Role	Team lead and database backend (tests, CI, branch protection, board and project upkeep)
GitHub repository	https://github.com/Sayf-01/SOEN341-2026
Sprint	Sprint 2 (Oct 8 to Oct 26, 2026)
Tasks	SA-1, SA-2, SA-3, SA-5, SA-6, SA-7, SA-8, SA-9, SA-10 and ongoing duties. SA-4 (applications table) was completed by Kaila and SA-11 (summary report) by Dany; they are not claimed here.

Contributions


Date	Task	What was done	Time	Links
Oct 8	SA-1	Turned on branch protection for main: a pull request with 1 approval is required, and the rule applies to me too. Announced it and the branch naming rule (feature/<task-id>-short-name) to the team.	~0.5 h	Repository Settings, rule protect-main
Oct 8-9	SA-2	Created the Sprint 2 labels, four feature issues and the task issues; assigned owners; set up the board columns.	~2 h	Issues and board: https://github.com/Sayf-01/SOEN341-2026/issues
Oct 9-10	SA-3	Wrote and finalized the API cheat sheet with Lamees and Youssef; posted it for Dany and Krish.	~1.5 h	Team Guide, API cheat sheet section
Oct 9-11	SA-5	Backend test setup: pytest and httpx, tests/conftest.py with an in-memory SQLite database (tests never touch Neon), registration and login tests in tests/test_auth.py.	~3 h	tests/conftest.py, tests/test_auth.py
Oct 11-12	SA-6	Built the GitHub Actions CI workflow: a backend job (pytest) and a frontend job (build and tests) on every pull request into main. Prepared the green and red demonstration.	~3 h	.github/workflows/ci.yml; green run: pull request https://github.com/Sayf-01/SOEN341-2026/pull/69; deliberate red run: pull request https://github.com/Sayf-01/SOEN341-2026/pull/70; screenshots on the evidence page

Date	Task	What was done	Time	Links
Oct 12	SA-7	Branch protection step 2: required the backend and frontend CI checks to pass before merging.	~0.5 h	Backend and frontend checks on pull request https://github.com/Sayf-01/SOEN341-2026/pull/104
Oct 12-14	SA-8	Wrote the 18 acceptance test issues (2 per story, 9 stories), labeled acceptance-test plus the sprint label and linked to the stories and tasks.	~3 h	https://github.com/Sayf-01/SOEN341-2026/issues?q=label%3Aacceptance-test
Oct 14-20	SA-9	Profile endpoint tests: tests/test_profile.py, 32 tests, merged into main.	Part of SA-9 (~4 h total)	Pull request #105 (https://github.com/Sayf-01/SOEN341-2026/pull/105), branch feature/SA-9-profile-tests
Oct 26	SA-9	Resume and apply endpoint tests: added 16 tests (10 apply, 6 resume) covering what is stored after success, no row created after each rejection, duplicate and no-token cases, cover_note limit (1000 accepted, 1001 rejected with 400), file type and size rules, owner-only access. Two break-on-purpose checks (App/ restored, diff empty). Merged one extra remote commit and pushed; full suite 96 passed.	Part of SA-9 (~4 h total)	Branch feature/SA-9-resume-apply-tests; commits 8eb188a, 9b1fb7b
Oct 26	Review	Merged Lamees's pull request with the resume and apply endpoints (LA-2, LA-3) into main.	Part of ongoing duties	https://github.com/Sayf-01/SOEN341-2026/pull/104
Oct 20-26	SA-10	Final acceptance pass: ran the whole suite on main, walked through the demo flow in the browser, added Pass or Fail comments on the acceptance issues, opened bug issues for failures, took screenshots.	~1.5 h	Acceptance issues: https://github.com/Sayf-01/SOEN341-2026/issues?q=label%3Aacceptance-test
Oct 8, 15, 22	Meetings and teach-ins	Ran the weekly meetings and filed the minutes. Teach-in round 1 (Sprint 1 database, Neon, migrations, repository and board organization) and round 2 (CI shown live, why main is protected).	~1 h	Meeting minutes in the repository
Oct 8-26	Ongoing	Board and backlog upkeep, review nudges, weekly reminders to update logs, rebalancing tasks.	~2.5 h	Project board and issues: https://github.com/Sayf-01/SOEN341-2026/issues


AI use for the tasks above is documented in the AI usage log (Sprint 2 entries 2.1 to 2.4).

CI evidence (SA-6)

Actions tab: pull request #69 (feature/SA-6-CI) passes CI, and pull request #70 (ci/intentional-failure-test) fails on purpose to show the pipeline catches a failing test.



Details of the deliberate red run: the frontend job fails on the intentional test in sanity.test.ts while the backend job passes.



Pull request #104 (resume and apply endpoints) merged with both checks, backend and frontend, passing.

