

Appendix A – Sprint 1 Work Plan

CareerNet — Summary of Sprint 1 issues from the project repository

Issue #	Issue Title	Issue Type	Responsible Member	Target Completion Date	Priority	Current Status
#5	Job Seeker Account Registration	User Story	Dany, Sayf, Lamees, Kaila	September 28, 2026	High	In Progress
#6	Job Seeker Login	User Story	Dany, Sayf, Youssef, Kaila	September 28, 2026	High	In Progress
#7	Design DB schema for user accounts	Task	Sayf	September 28, 2026	High	In Progress
#8	Build registration backend endpoint	Task	Lamees	September 28, 2026	High	In Progress
#9	Build registration UI form	Task	Krish	September 28, 2026	Medium	Completed
#10	Build login backend endpoint	Task	Youssef	September 28, 2026	High	In Progress
#11	Build login UI form	Task	Dany	September 28, 2026	Medium	In Progress
#12	Build login backend endpoint	Task	Youssef	September 28, 2026	High	In Progress
#13	Build login UI form	Task	Dany	September 28, 2026	Medium	In Progress